Look Ahead Schedule

Project Name: WESTTOWN TOWNSHIP

Legend

D	Days	W	Weather
C	Completed		Holiday

Allan Myers Crews

Milling

Shift	Item Description	Item Location	Material Type	Week Begin Date				09/22/24			Week Begin Date				09/29/24		
				S	M	T	W	T	F	S	S	M	T	W	T	F	S
				22	23	24	25	26	27	28	29	30	1	2	3	4	5
1	1.5" MILL	SUPPLEE WAY	RAP		X												
1	1.5" MILL	JACQUELINE DR	RAP		X												
1	1.5" MILL	W. NIELS LN	RAP		X												
1 & 2	1.5" MILL	DUNVEGAN RD	RAP		X	X											
2	1.5" MILL	S. NEW ST	RAP			X											
3	1.5" MILL	FARM LN	RAP				X										
3	1.5" MILL	CREAMERY LN	RAP				X										
3	1.5" MILL	RUSSELL LN	RAP				X										
	Week Beginning	***09/22/24***															

Paving

Shift	Item Description	Item Location	Material Type	Week Begin Date				09/22/24			Week Begin Date				09/29/24		
				S	M	T	W	T	F	S	S	M	T	W	T	F	S
				22	23	24	25	26	27	28	29	30	1	2	3	4	5
1	1.5" PAVE	SUPPLEE WAY	W95721H1			X											
1	1.5" PAVE	JACQUELINE DR	W95721H1			X											
2	1.5" PAVE	W. NIELS LN	W95721H1				X										
2	1.5" PAVE	DUNVEGAN RD	W95721H1				X										
3	1.5" PAVE	S. NEW ST	W95721H1					X									
4	1.5" PAVE	FARM LN	W95721H1						X								
4	1.5" PAVE	CREAMERY LN	W95721H1						X								
4	1.5" PAVE	RUSSELL LN	W95721H1						X								
	Week Beginning	***09/22/24***															